DOE/RL-97-91, Rev. 5

HANFORD SITE PROJECT HANFORD MANAGEMENT CONTRACTOR
PERFORMANCE REPORT Indirect Status MARCH 1998
80 1 PMA/DOH LIQUIDATION
Cumulative to Date Status /ﬂ
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O Toct Tnov [ pEc | an | FeB | MAR | APR | may | Jun | JuL | Auc | sep
—\ 11125 46 | 135 | 17.8 | 237 | 298 | 345
A Liquidation 31 | 11.8 | 180 | 245 | 306 | 36.9

(Over)y/Under 15 | 17 | 02 | 08 | 08 | (24

—@ —iquid. Forecast | 3.1 | 126 | 188 | 250 | 30.3 | 36.9 | 430 | 500 | 557 | 60.7 | 680 | 75.0
—{] —FYSF 46 | 135 | 178 | 237 | 29.8 | 345 | 406 | 479 | 540 | 595 | 661 | 73.9

40 -

PMA/DOH ORIGINATED DOLLARS

35 - Cumulative to Date Status
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O TocT T nov | pEc | 3an | FeB | Mar | APR | MAY | JUN | JuL | AUG | sep
= pABaseline | 23 | 49 | 73 | 97 | 120 | 151 | 17.6 | 206 | 231 | 253 | 284 | 310
— O— FDSBudget| 23 | 49 | 73 | 92 | 110 | 137 | 161 | 187 | 209 | 231 | 256 | 286
— 105 31 | 65 | 75 | 94 | 116 | 134

Variance ©08) | @6 | 02 | 02 | (06 | 03

—® —FVYSF 31 | 65 | 75 | 94 | 116 | 134 | 156 | 183 | 205 | 225 | 253 | 28.9

$ in millions
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